

ENGINEERING CHANGE NOTICE

Date: 01.04.24		ECN #: 348				
Project No.: D120-639	Created By: #	Checked By: CP				
Project Name: EC 120 WEARPLATES	Approved By: # (proj. manager)	Approved By: N/A (management if req'd)				
Description of Change: RECEIVED SH01-25 ISSUE #1						
Notification/Acceptance		Affected	Authorization			
QA	✓	P101-288				
Production	✓					
Planning	✓					
Marketing	✓					
Engineering Actions		Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓			DS	01.04.24	01.04.24 #
Update Pink File	✓			DS	01.04.24	01.04.24 #
Update D-Part Master Binder		✓				
Update Grey Project Binder	✓			DS	01.04.24	01.04.24 #
Update DEO Binder		✓				
Update Master Document List		✓				
Update Drawing Approval Record	✓			DS	01.03.27	01.03.27 #
Update Change Record Form	✓			DS	01.04.24	01.04.24 #
Move Electronic File	✓			DS	01.03.30	01.03.30 #
Notify TCA of Change	✓			DS	01.03.30	01.03.30 #
Notify FAA of Change		✓				
Update QSI 021	✓			DS	01.04.24	01.04.10 #
Update QSI 036		✓				
Notes:						
- CREATE IPP'S TO PICK D120-639-D11 / -013 WEARPLATE KITS - NO NEW PARTS REQUIRED TO MAKE THESE KITS → ALL ALREADY EXIST. - D120-639-011 & -013 BOTH AT CHG <u>001</u>						